



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 11, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description		As Modified			
UACS No. Project ID:	310102100949000 P00603921LZ				
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Preventive Maintenance – Secondary Roads		Asset Preservation - Preventive Maintenance – Secondary Roads			
Calapan South Rd – K0041+250 – K0041+486		Calapan South Rd – K0041+250 – K0041+486, K0042+080 – K0042+137			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay 0.934 Lane Km	P 6,012.21/ Lane Km	P 5,615.400	CW1- Preventive Maintenance of Road: Asphalt Overlay 1.172 Lane Km	P 4,791.30/ Lane Km	P 5,615.400
EAO	-	P 114,600	EAO	-	P 114,600
Total:		P 5,730,000	Total: P 5,730,000		
Justification:					
1. Increased the physical target from 0.934 lane km to 1.172 lane km is due to the following reasons;					
<ul style="list-style-type: none"><li>• Additional sections are needed to utilize the allotted amount.</li><li>• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul>					
2. Attached is the certification of reasonableness of unit cost dated January 24, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said/request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:  
**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN2G02790