



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification** of **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310102100950000 Project ID: P00603922LZ		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Preventive Maintenance – Secondary Roads		Asset Preservation – Preventive Maintenance – Secondary Roads			
Calapan South Rd – K0045+198 – K0045+462		Calapan South Rd – K0042+137 – K0042+198, K0045+198 – K0045+462			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road:Asphalt Overlay 1.045 Lane Km	₱ 6,011.29/ Lane Km	₱ 6,281.800	CW1- Preventive Maintenance of Road:Asphalt Overlay 1.300 Lane Km	₱ 4,832.15/ Lane Km	₱ 6,281.800
EAO	-	₱ 128.200	EAO	-	₱ 128.200
Total:		₱ 6,410.000	Total:		
Justification:					
1. Increased the physical target from 1.045 lane km to 1.300 lane km is due to the following reasons;					
• Additional section is needed to utilize the allotted amount.					
• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated January 24, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02734