



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

JAN 27 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated January 25, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **MARIO D. VILLENA, District Engineer, Northern Samar 1st District Engineering Office**, Catarman, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100816000 Project ID: P00603923VS					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0762 + 000 - K0763 + 092			Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0762 + 000 - K0763 + 092		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 2.200 lane km	₱ 17,818,182 / lane km	₱ 39,200,000	CW1- Reconstruction to Concrete Pavement: 1.723 lane km	₱ 22,751,016 / lane km	₱ 39,200,000
EAO		₱ 800,000	EAO		₱ 800,000
Total:		₱ 40,000,000	Total:		₱ 40,000,000
Justifications:					
<ul style="list-style-type: none">To decrease the physical target from 2.2 Lane Km (based on AIP) to 1.7230 Lane Km which is the actual length of the project.Increase in unit cost were due to inclusion of construction of slope protection structure (stone masonry), drainage system and asphalt overlay in the scope of works to improve road quality of public road users to accommodate increasing traffic volume going to Silvino Lubos, copy attached is Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL A. YABUT

Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR


APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN2C03508