



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification** of **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310105100695000 Project ID: P00603924LZ		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads		Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads			
Calapan North Rd – K0033+046 – K0033+458		Calapan North Rd – K0033+046 – K0034+253			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.824 Lane Km	₱ 18,290.56/ Lane Km	₱ 15,071.420	CW1- Reconstruction to Concrete Pavement: 2.048 Lane Km	₱ 7,359.09/ Lane Km	₱ 15,071.420
EAO	-	₱ 307.580	EAO	-	₱ 307.580
Total:		₱15,379.000	Total:		₱15,379.000

Justification:

1. Increased the physical target from 0.824 lane km to 2.048 lane km is due to the following reasons;

- Additional length is needed to utilize the allotted amount.
- Upgrading of pavement thickness for 0.28 m to 0.30 m thick.
- By using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.

2. Attached is the certification of reasonableness of unit cost dated January 24, 2022.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

**APPROVED / DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02680

I-3-A-721