



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 310105100696000 Project ID: P00603925LZ		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads		Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads			
Calapan North Rd – K0036+000 – K0037+540		Calapan North Rd – K0035+705 – K0037+000			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 3.104 Lane Km	₱ 6,373.16/ Lane Km	₱ 19,782.280	CW1- Reconstruction to Concrete Pavement: 2.590 Lane Km	₱ 7,637.95/ Lane Km	₱ 19,782.280
EAO	-	₱ 403.720	EAO	-	₱ 403.720
Total:		₱ 20,186.000	Total:		₱ 20,186.000
Justification: 1. Decreased the physical target from 3.104 lane km to 2.590 lane km is due to the following reasons; • Use of Thermoplastic Pavement Markings for road safety purposes. • Upgrading of Pavement thickness for 0.28 m to 0.30 m thick. • By using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates. 2. Attached is the certification of reasonableness of unit cost dated January 24, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL


Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02778

I-8,4-731