



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 24 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated March 17, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2<sup>nd</sup> District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102101044000</b> <b>Project ID: P00603925VS</b>					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Secondary Roads			Asset Preservation – Preventive Maintenance – Secondary Roads		
Laoang-Calomotan Rd - K0792+200 - K0792+800, K0793+150 - K0794+000			Laoang-Calomotan Rd - K0792+200 - K0792+800, K0793+150 - K0794+000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: <b>3.058</b> lane km	₱ 8,473,891.43 / lane km	₱ 25,913,160	CW1 – Preventive Maintenance of Road: Concrete Reblocking: <b>1.136</b> lane km	₱ 22,810,880.00 / lane km	₱ 25,913,160
EAO	-	₱ 528,840	EAO	-	₱ 528,840
<b>TOTAL:</b>		<b>₱ 26,442,000</b>	<b>TOTAL:</b>		<b>₱ 26,442,000</b>
<b>Justifications:</b> <ul style="list-style-type: none"><li>• Change in type of work from asphalt overlay to concrete re-blocking based on actual road condition.</li><li>• Decrease in physical target was due to provision of Solar LED streetlight for the safety of the travelling public, thus, resulting to an increase in unit cost.</li><li>• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL B. TABUT**

Senior Undersecretary  
Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03481