



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the memorandum dated February 14, 2021 of **OIC-Regional Director GERALD A. PACAMAN, DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Rombon District Engineering Office, the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100701000 Project ID: P00603928LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tablas Circumferential Rd – K0114 + 652 - K0114 + 850			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Tablas Circumferential Rd – K0114 + 652 - K0114 + 786.50		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Reconstruction to Concrete Pavement: 0.396 Lane-km	₱ 14,724.74 / lane-km	₱ 5,831	CW1- Reconstruction to Concrete Pavement: 0.269 Lane-km	₱ 21,676.57 / lane-km	₱ 5,831
EAO	-	₱ 119	EAO	-	₱ 119
Total:		₱ 5,950	Total:		₱ 5,950
Justification:					
<ul style="list-style-type: none">Modification is sought due to provision of drainage structures since the project is located in mountainous terrain and with 9.5 kms net hauling distance from base cost of construction materials, thus, decrease in physical target and change in station limits occurred from 0.396 lane-km to 0.269 lane-km and K0114+652 – K0114+850 to K0114+652 – K0114+786.50 respectively.Attached is the Certification of Reasonableness of Unit Cost dated January 25, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations
In Region IV-B, V, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary