



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 21 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102101052000 Project ID: P00603945VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Rizal Avenida Ext Rd – K0905 + (-066) – K0905 + 619			Rizal Avenida Ext Rd – K0905 + (-066) – K0905 + 613		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Preventive Maintenance of Road: Asphalt Overlay: 3.204 Lane Km	₱ 5,334,332 / lane km	₱ 17,091,200	CW1-Preventive Maintenance of Road Asphalt Overlay: 1.984 Lane Km	₱ 8,614,516 / lane km	₱ 17,091,200
EAO		₱ 348,800	EAO		₱ 348,800
Total:		₱ 17,440,000	Total:		₱ 17,440,000
JUSTIFICATIONS:					
<ul style="list-style-type: none"><li>Adjustment in station limits to specify the exact location of section that needs preventive maintenance in order to prevent the pavement from further deterioration and to provide smooth road surface for the safety and convenience of the travelling public.</li><li>Decrease in physical target was due to change of thickness from 50mm to 100mm of asphalt, thus, the increase in unit cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03455