



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of JOHNNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310103101039000 Project ID: P00603951VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Caibaan Rd – K0915+ 195 – K0915+1044			Caibaan Rd – K0915+ 121 – K0915+1044		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Preventive Maintenance of Road: Asphalt Overlay: 1.70 Lane Km	P 6,248,364 / lane km	P 10,622,220	CW1-Preventive Maintenance of Road Asphalt Overlay: 1.846 Lane Km	P 5,754,182 / lane km	P 10,622,220
EAO		P 216,780	EAO		P 216,780
Total:		₱ 10,839,000	Total:		₱ 10,839,000
JUSTIFICATIONS:					
<ul style="list-style-type: none">Adjustment in station limits to specify the exact location of section that needs preventive maintenance in order to prevent the pavement from further deterioration and to provide smooth surface for the safety and convenience of the travelling public, thus, increase in physical target and subsequently decrease in unit cost.Increase in Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED

ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03461