



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310103101041000 Project ID: P00603953VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Leyte-Samar Rd (via Guintigui-an) – K0903+056 - K0903+264, K0903+278 – K0903+319			Leyte-Samar Rd (via Guintigui-an) – K0903+041 - K0903+259, K0903+283 – K0903+319		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Preventive Maintenance of Road: Asphalt Overlay: 0.747 Lane Km	₱ 8,421,178 / lane km	₱ 6,290,620	CW1-Preventive Maintenance of Road Asphalt Overlay: 1.016 Lane Km	₱ 6,191,555 / lane km	₱ 6,290,620
EAO		₱ 128,380	EAO		₱ 128,380
Total:		₱ 6,419,000	Total:		₱ 6,419,000
JUSTIFICATIONS:					
<ul style="list-style-type: none">Adjustment in station limits from K0903+056 - K0903+264, K0903+278 – K0903+319 to K0903+041 - K0903+259, K0903+283 – K0903+319 to specify the exact location of section that needs preventive maintenance in order to prevent the pavement from further deterioration and to provide smooth road surface for the safety and convenience of the travelling public.Increase in Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03463