

V-045
P00603955LZ

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGH
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated *March 21, 2022* of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100964000 Project ID: P00603955LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Naga City Bdry-Calabanga-Balongay Rd - K0449 + 000 - K0451 + 000			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Tertiary Roads Naga City Bdry-Calabanga-Balongay Rd - K0448 + 986.90 - K0450 + 714.50		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 4.198 Lane Km	6,303,001.43 / Lane Km	26,460,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 3.4892 Lane Km	7,583,400.21 / Lane Km	26,460,000.00
EAO –		540,000.00	EAO –		540,000.00
Total:		27,000,000.00	Total:		27,000,000.00
Justification:					
<ul style="list-style-type: none">Decreased in physical target / high unit cost was due to the prevailing CMPD prices used in the Program of Work (POW) for Asphalt Overlay.- The lane width to be overlayed is 4.85 meters per lane.Change in station limits to coincide with the actual length of the revised physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06165