



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 8, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Nestor P. Gorimbao**, Camarines Sur 4th District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100959000 Project ID: P00603957LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Lagonoy-Presentacion Rd - K0498 + (-467) - K0499 + 073			Lagonoy-Presentacion Rd - K0498 + (-467) - K0499 + 077		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 3.162 Lane Km	₱ 6,198,608.48 /Lane Km	₱ 19,600,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 3.17 Lane Km	₱ 6,182,965.30 /Lane Km	₱ 19,600,000.00
EAO	-	₱ 400,000.00	EAO	-	₱ 400,000.00
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">• Increase in physical target to include the critical section of the second approach of Caguiscan Bridge					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO IV
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F05907