




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORROMELO, CESO III**, endorsing the request for the approval of the **Modification** of **Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, Southern Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100773000 Project ID: P00603959VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Liloan-S Ricardo Rd – K1083 + 747 – K1084 + 417			Liloan-S Ricardo Rd – K1081 + 938.5 – K1082 + 082, K1084 + 013 – K1084 + 623		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Reconstruction to Concrete Pavement:	₱ 12,250,000.00/ Lane Km	₱ 16,317,000.00	CW1 – Reconstruction to Concrete Pavement:	₱ 19,600,000.00/ Lane Km	₱ 16,317,000.00
1.332 Lane Km			0.8325 Lane Km		
EAO		₱ 333,000.00	EAO		₱ 333,000.00
Total:		₱ 16,650,000.00	Total:		₱ 16,650,000.00
Justifications: Due to inclusion of paving of road shoulder and construction of drainage structure in the scope of works and to prioritize road sections that needs reconstruction of concrete pavement, station limits changed from K1083 + 747 – K1084 + 417 to K1081 + 938.5 – K1082 + 082, K1084 + 013 – K1084 + 623, thereby resulting to a decrease in physical target and an increase in unit cost, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ARGR/ETP/LSDR

Department of Public Works and Highways
Office of the Secretary

