



M175

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RANDOLFO A. MELOSANTOS, Capiz 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310111100441000 Project ID: P00603971VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0104 + 400 - K0105 + 100, K0105 + 400 - K0105 + 892, K0105 + 910 - K0106 + 416			Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0104 + 400 - K0105 + 500, K0105 + 910 - K0106 + 500, K0109 + 258.98 - K0109 + 466.98		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 1,698 lineal meters	17.31 / lineal meter	29,400.00	CW1- Construction of Drainage Structure along Road: 958 lineal meters	24.19 / lineal meter	23,178.60
-	-	-	CW2 - Off-Carriageway Improvement: Paving of Shoulders: 4,197.59 sq.m.	1.48 / sq.m.	6,221.40
EAO	-	600.00	EAO	-	600.00
Total:		30,000.00	Total:		30,000.00
Justification:					
The modification is sought due to:					
1. Change in station limits to prioritize flood-prone road sections and inclusion of CW2 which is necessary to complete the road features which resulted to the decrease in physical target of CW1 from 1,698 lineal meters to 958 lineal meters.					
2. The increase in unit cost per lineal meter of CW1 is due to the provision of slope protection structure (grouted riprap and stone masonry) and curb and gutter (precast).					
3. Attached is a Certification for Reasonableness of Cost dated March 2, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMINO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02699