



1306
Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RHODORA B. NUÑAL, Guimaras District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100443000 Project ID: P00603974VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Guimaras Circumferential Rd - K0008 + 110 - K0008 + 265, K0000 + 216 - K0000 + 389			Guimaras Circumferential Rd - K0008 + 165 - K0008 + 235, K0000 + 211 - K0000 + 375		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Drainage Structure along Road: 483 lineal meters	37.67 / lineal meter	18,192.72	CW1 - Construction of Drainage Structure along Road: 311.86 lineal meters	55.11 / lineal meter	17,187.72
-	-	-	ROW Acquisition: 585.00 sq.m	1.72/ sq.m	1,005.00
EAO	-	371.28	EAO	-	371.28
Total:		18,564.00	Total:		18,564.00
Justification:					
Modification is sought due:					
1. Change in station limits to prioritize flood-prone road sections resulting to the decrease in physical target from 483 lineal meters to 311.86 lineal meters. The increase in unit cost per lineal meter is due to the voluminous quantities of earthworks, provision of concrete curb (precast), curb and gutter (precast), concrete manholes, and metal frames and gratings.					
2. Attached is the Certification on the Reasonableness of Cost dated February 7, 2022.					
3. ROW Component was already identified for payment of structures and utilities.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02776