## Republic of the Philippines RTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

## MEMORANDUM

2

FOR

**ROGER G. MERCADO** Acting Secretary

This refers to the Memorandum dated February 24, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer ELMER R. REDRICO, Masbate 1st District Engineering Office, for the approval of Modification of the project under the FY 2022

Project Des	cription	ginal		As Modified	1
UACS No. 310106100776000 Project ID: P00603976LZ					
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Fernando-Talisay Rd - K0001 + 798 - K0002 + 116 Physical			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sn Fernando-Talisay Rd - K0011+765 - K0011+865, K0011+975 - K0012+058.50, K0012+252 - K0012+291		
Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
Reconstruction to Concrete Pavement – 0.596 Lane Km	₱ 16,204,530.20 /Lane Km	₱ 9,657,900	CW1 - Reconstruction to Concrete Pavement - 0.517 Lane Km	₱ 18,680,657,64 /Lane Km	₽ 9,657,900
EAO	-	₱ 197,100	EAO		₱ 197,100
	Total:	₽ 9,855,000			
lustification		,	Total: ₱ 9,855,000		

- Changes in station limits since the previous section was already funded and rehabilitated by
- New station limits are priority sections needing rehabilitation (Bad Condition) and was further damaged by floods brought by previous typhoons.
- Decrease in physical target is due to increase in unit cost due to provision of paved shoulder, lined canal and pipe culverts, slope protection structures and road safety features such as guardrails, chevrons, and lamp post.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTOR. BERNARDO, CESO I Undersecretary for Regional Operations In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ACC/MBB/ACL/RRB



MARINA JOHNOCI LOSIMINI