



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-109
Project ID: P00603997VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100332000 Project ID: P00603997VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads		
Sara-Sn Dionisio Rd - K0207 + 396 - K0207 + 598			Sara-Sn Dionisio Rd - K0204 + 718.00		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 202 lineal meters	6.85 / lineal meter	1,383.76	CW1- Construction of Drainage Structure along Road: 17 lineal meters	81.40 / lineal meter	1,383.76
EAO	-	28.42	EAO	-	28.24
Total:		1,412.00	Total:		1,412.00
Justification: The modification is sought due to: 1. Change in station limits to prioritize heavily flooded road section which resulted to decrease in physical target from 202 lineal meters to 17 lineal meters. 2. The increase in unit cost per lineal meter is due to design of the project utilizing Reinforced Concrete Box Culvert (RCBC) along the road section to address the voluminous water run-off especially during heavy rain. 3. Attached is the Certification on the Reasonableness of Cost dated February 15, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2G02708