



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 24 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100466000 Project ID: P00604014VS OO1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Palompon-Isabel-Merida-Ormoc Rd – K1127 + 000 – K1127 + 378, K1127 + 396.10 – K1128 + 231			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads Palompon-Isabel-Merida-Ormoc Rd – K1127 + 267 – K1127 + 378, K1127 + 396.10 – K1128 + 231		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1,216.900 Lineal Meters	₱ 8,053.25 / Lineal Meter	₱ 9,800,000	CW1- Construction of Drainage Structure along Road: 950.00 Lineal Meters	₱ 10,315.79 / Lineal Meter	₱ 9,800,000
EAO		₱ 200,000	EAO		₱ 200,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification: <ul style="list-style-type: none">Adjustment in station limits due to inclusion of construction of curb and gutter (cast in-place), removal of existing structure and embankment on road shoulder in the scope of works, resulted to decrease in physical target subsequently an increase in unit cost.Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03487