



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: VIII-076
Project ID: P00604015VS

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 16, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for the approval of the **Modification** of **Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100319000 Project ID: P00604015VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads			Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Roads		
Ormoc-Baybay-Southern Leyte Bdry Rd – K1040 + 485 – K1040 + 935			Ormoc-Baybay-Southern Leyte Bdry Rd – K1040 + 488 – K1040 + 578 , K1041 + 924 – K1042 + 085 , K042 + 843 – K1043 + 115		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road: 450 Lineal meters	P 8,711.11/ Lineal meter	P 3,920,000.00	CW1 – Construction of Drainage Structure along Road: 437 Lineal meters	P 8,970.13/ Lineal meter	P 3,920,000.00
EAO		P 80,000.00	EAO		P 80,000.00
Total:		P 4,000,000.00	Total:		P 4,000,000.00
Justifications: Modification is requested in view of the change in station limit to prioritize and include road sections during the conduct of the DED where a total of 254 In. m. of RC lined canal requires concrete cover, thereby a decrease in physical target from 450 to 437 In. m. and a slight increase in unit cost per approved POW, DUPA & CMPD.					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

2.1 ARGR/MLS/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03543