



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated 28 February 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100348000 Project ID: P00604019VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Catarman Div Rd 2 - K0746 + 500 - K0747 + 187			Catarman Div Rd 2 - K0746 + 258.19 - K0746 + 588		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1,404 Lineal meters	₱ 3,920.00/ Lineal meters	₱ 5,503,680	CW1- Construction of Drainage Structure along Road: 329.81 Lineal meters	₱ 16,687.43/ Lineal meters	₱ 5,503,680
EAO		₱ 112,320	EAO		₱ 112,320
Total:		₱ 5,616,000	Total:		₱ 5,616,000
Justification:					
<ul style="list-style-type: none">Adjustment in station limits to prioritized road sections that needs immediate drainage structure, in order to address the flooding in the area.Increase in unit cost was due to the type of drainage system design used (RC Lined Canal with cover with PVC Drain pipe) to accommodate huge volume of surface run-off, which resulted the decrease in physical target, copy attached is Certificate of Reasonableness of Cost Estimate for reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03452