



MAR 24 2022
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated March 03, 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **CHARLITO S. CARLOBOS, OIC - District Engineer, Northern Samar 2nd District Engineering Office**, Laoang, Northern Samar, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100468000 Project ID: P00604021VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0825 + 700 - K0826 + 200			Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0825+700 - K0826+ 111.65, K0826+337.2, K0826+450		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road: 495 lineal meter	₱ 19,797.98 / lineal meter	₱ 9,800,000	CW1 – Construction of Drainage Structure along Road: 417.15 lineal meter	₱ 15,388.23 / lineal meter	₱ 6,419,200
			CW2 – Upgrading of Drainage Structure along Road: 27.00 lineal meter	₱ 125,214.81 / lineal meter	₱ 3,380,800
EAO	-	₱ 200,000	EAO	-	₱ 200,000
TOTAL:		₱ 10,000,000	TOTAL:		₱ 10,000,000
Justifications: <ul style="list-style-type: none">• Change in station limits to specify the exact location that requires drainage structure to address the flooding in the area.• Project component (CW2) was added for the upgrading of cross drainage from RCPC to RCBC to drain very huge amount of water.• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03486