



APR 26 2022

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for the approval of the **Modification of Manolo A. Rojas, District Engineer, Southern Leyte District Engineering Office**, Maasin City, Southern Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100469000 Project ID: P00604029VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads			Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads		
Jct Himay-angan-Silago-Abuyog Bdry Rd – K1050 + (-319) – K1050 + (-307)			Jct Himay-angan-Silago-Abuyog Bdry Rd – K1064 + 914		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road: 12 Lineal meters	₱ 163,333.33/ Lineal meter	₱ 1,960,000.00	CW1 – Construction of Drainage Structure along Road: 15 Lineal meters	₱ 130,666.67/ Lineal meter	₱ 1,960,000.00
EAO		₱ 40,000.00	EAO		₱ 40,000.00
Total:		₱ 2,000,000.00	Total:		₱ 2,000,000.00
Justifications:					
1. Station limits change to prioritize the location that needs immediate drainage structure to mitigate flooding in the area.					
2. Scope of works of the project involves the construction of Reinforced Concrete Box Culvert (2.4mx2.4mx15m) as type of drainage structure including slope protection works, in which a unit cost of P 130,666.67/ Lineal meters was arrived at, with a corresponding physical target of 15.00 Lineal meters, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL S. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR


APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 ARGR/ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03536