



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022


MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310112100354000 Project ID: P00604034VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Sn Jose-Candahug Rd – K0913 + (-956) – K0913 + (-706)			Sn Jose-Candahug Rd – K0913 + (-926) – K0913 + (-522)		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Construction of Drainage Structure along Road: 500 Lineal Meters	₱ 29,400.00 / lineal meter	₱ 14,700,000	CW1-Construction of Drainage Structure along Road: 532 Lineal Meters	₱ 27,631.58 / lineal meter	₱ 14,700,000
EAO		₱ 300,000	EAO		₱ 300,000
Total:		₱ 15,000,000	Total:		₱ 15,000,000
JUSTIFICATIONS:					
<ul style="list-style-type: none">Adjustment in station limits from K0916+(-956) – K0913+(-706) to K0913+(-926) – K0913+(-522) to prioritize and include road sections that needs drainage structure in order to address flooding in the area, thus, increase in physical target and subsequently decrease in unit cost.Increase in Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:-


ROGER G. MERCADO
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03458