



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-115
Project ID: P00604042VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310110100304000 Project ID: P00604042VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Iloilo-Capiz Rd (New Route) - K0020 + 718 - K0021 + 626			Iloilo-Capiz Rd (New Route) - K0020 + 718 - K0021 + 478		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 1,826.00 lineal meters	15.83 / lineal Meter	28,910.00	CW1- Construction of Drainage Structure along Road: 1,442.30 lineal meters	20.04 / lineal meter	28,910.00
EAO	-	590.00	EAO	-	590.00
Total:		29,500.00	Total:		29,500.00
Justification:					
The modification is sought due to:					
1. Change in the station limits which resulted to the decrease in physical target from 1,826 lineal meters to 1,442.30 lineal meters.					
2. The increase in unit cost per lineal meter is due to voluminous quantities for earthworks and inclusion of slope protection structures, concrete curb and gutter, paved shoulders, and metal guardrails for road safety.					
3. Attached is a Certification for Reasonableness of Cost dated February 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02707