



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer GENARO M. PANGANIBAN, Negros Occidental 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original   |                     |                     | As Modified   |                             |                         |
|---|---------------------|---------------------|---|-----------------------------|-------------------------|
| Project Description   |                     |                     |   |                             |                         |
| <b>UACS No. 310110100307000</b><br><b>Project ID: P00604046VS</b>   |                     |                     |   |                             |                         |
| ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System   |                     |                     | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System                                       |                             |                         |
| Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads   |                     |                     | Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads |                             |                         |
| Bacolod South Rd - K0024 + 180 - K0024 + 898, K0024 + 908 - K0026 + 000   |                     |                     | Bacolod South Rd - K0024 + <b>450</b> - K0024 + 898, K0024 + 908 - K0026 + 000                                |                             |                         |
| Physical Target   | Unit Cost (P '000)  | Allocation (P '000) | Physical Target   | Unit Cost (P '000)          | Estimated Cost (P '000) |
| CW1 – Construction of Drainage Structure along Road:<br>2,081 lineal meters   | 9.31 / lineal meter | 19,375.58           | CW1 – Construction of Drainage Structure along Road:<br><b>1,811</b> Lineal Meters                            | <b>10.70</b> / lineal meter | 19,375.58               |
| EAO   | -                   | 395.42              | EAO   | -                           | 395.42                  |
| <b>Total:</b>   |                     | <b>19,771.00</b>    | <b>Total:</b>   |                             | <b>19,771.00</b>        |
| <b>Justification:</b><br>The modification is sought due:<br>1. Change in station limits to prioritize flood-prone road sections which resulted to the decrease in physical target from 2081 lineal meters to 1881 lineal meters. The increase in unit cost per lineal meter is due to the change in design of the drainage structure from grouted riprap line canal to stone masonry.<br>2. Attached is a Certificate of Reasonableness for Cost dated March 4, 2022. |                     |                     |   |                             |                         |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02811