



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 21 2022

**MEMORANDUM**

**FOR :** Secretary **ROGER G. MERCADO**  
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310112100351000 Project ID: P00604051VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Calanipawan Rd – K0914 + 526 – K0915 + 214			Calanipawan Rd – K0914 + 579 – K0915 + 214		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Construction of Drainage Structure along Road: 1,376 Lineal Meter	₱ 15,241.28 / lineal meter	₱ 20,972,000	CW1-Construction of Drainage Structure along Road: 944 Lineal Meter	₱ 22,216.10 / lineal meter	₱ 20,972,000
EAO		₱ 428,000	EAO		₱ 428,000
Total:		₱ 21,400,000	Total:		₱ 21,400,000
JUSTIFICATIONS:					
<ul style="list-style-type: none"><li>Adjustment in station limits from K0914+526 – K0915+214 to K0914+579 – K0915+214 to specify the exact location that needs drainage structure in order to address flooding in the area.</li><li>Decrease in physical target was due to change of drainage dimension from 1.00mx1.00m to 1.25mX1.00m resulting to an increase in unit cost.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways  
Office of the Secretary



WIN2C03460