



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022


MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification of JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310112100352000 Project ID: P00604053VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads		
Leyte-Samar Rd (via Guintigui-an) – K0900 + 200 – K0900 + 300			Leyte-Samar Rd (via Guintigui-an) – K0900 + 646 – K0900 + 710		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1-Construction of Drainage Structure along Road: 100 Lineal Meters	P 22,540.00 / lineal meter	P 2,254,000	CW1-Construction of Drainage Structure along Road: 64 Lineal Meters	P 35,218.75 / lineal meter	P 2,254,000
EAO		P 46,000	EAO		P 46,000
Total:		P 2,300,000	Total:		P 2,300,000
JUSTIFICATIONS:					
<ul style="list-style-type: none">Adjustment in station limits from K0900 + 200 – K0900 + 300 to K0900 + 646 – K0900 + 710 to specify the exact location that requires drainage structure in order to address flooding in the area.Change in physical target was due to change in drainage dimension from 1.00m to 1.00m to 1.25m x 1.25m resulting to an increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03454