



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:  
Project ID:

VI-004  
P00604062VS

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by Engr. GENER J. ABERGAS, Officer-in-Charge, Office of the District Engineer, Aklan District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

| As per GAA/Original  |                   |                    | As Modified   |                     |                        |
|--|-------------------|--------------------|---|---------------------|------------------------|
| Project Description  |                   |                    |   |                     |                        |
| <b>UACS No. 310108101163000</b><br><b>Project ID: P00604062VS</b>  |                   |                    |   |                     |                        |
| OO1: Ensure Safe and Reliable National Road System   |                   |                    | OO1: Ensure Safe and Reliable National Road System  |                     |                        |
| Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads  |                   |                    | Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads                                       |                     |                        |
| Aklan West Rd (Kalibo-Nabas) - K0264 + 450 - K0264 + 520, K0265 + 400 - K0265 + 430  |                   |                    | Aklan West Rd (Kalibo-Nabas) - <b>K0262 + 940 - K0262 + 990</b> , K0264 + 450 - K0264 + <b>570</b> , K0265 + 400 - K0265 + <b>460</b> , <b>K0266 + 000 -K0266 + 080</b> |                     |                        |
| Physical Target  | Unit Cost (P'000) | Allocation (P'000) | Physical Target   | Unit Cost (P'000)   | Estimated Cost (P'000) |
| CW1- Construction of Road Slope Protection Structure: 2,000.00 sq.m.   | 9.80/ sq.m.       | 19,600.00          | CW1- Construction of Road Slope Protection Structure: <b>1,360.00</b> sq.m.   | <b>14.41/</b> sq.m. | 19,600.00              |
| EAO  | -                 | 400.00             | EAO   | -                   | 400.00                 |
| <b>Total:</b>  |                   | <b>20,000.00</b>   | <b>Total:</b>   |                     | <b>20,000.00</b>       |
| <b>Justification:</b><br>The modification is sought to:<br>1. Change in station limits to prioritize landslide prone sections resulting to decrease in physical target from 2,000.00 sq.m to 1,360.00 sq.m.<br>2. The increase in unit cost per sq.m. is due to the voluminous quantities for earthworks and the design of the project utilizing reinforcing steel, structural concrete, steel sheet piles, pipe culverts and hexapod.<br>3. Attached is the Certification for the Reasonableness of Cost dated March 4, 2022. |                   |                    |   |                     |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Department of Public Works and Highways  
Office of the Secretary



P00604062VS

T & A-463