



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. Project ID:	31011100417000 P00604064LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Calapan South Rd – K0008+334 – K0008+630		Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads			
Calapan South Rd – K0058+224 – K0058+451					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Drainage Structure along Road: 296.000 Lineal meters	P 8.82/ Lineal Meter	P 2,610.720	CW1- Construction of Drainage Structure along Road: 227.000 Lineal meters	P 11.50/ Lineal Meter	P 2,610.720
EA0	-	P 53.280	EA0	-	P 53.28
Total:		P 2,664.000	Total:		P 2,664.000
Justification:					
<div>1. Changes in Station limits and decreased the physical target from 296,000 lineal Meters to 227,000 lineal Meters is due to the following reasons:</div> <div><div>• Due to high prioritization of this project because of flooding in nearby elementary school and households caused by incomplete drainage canal. And that the area is impassable during flood restricting the mobility of people and transport of goods.</div><div>• By using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data(CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</div><div>2. Construction of curb, gutter and sidewalk.</div><div>3. Attached is the certification of reasonableness of unit cost dated January 24, 2022.</div></div>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MASINO U. CARVAJAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

