



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR :
ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. Project ID:	310111100418000 P00604065LZ	6K			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads		Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads			
Calapan South Rd – K0021+000 – K0021+786		Calapan South Rd – K0021+000– K0022+345			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Drainage Structure along Road: 1,572.000 Lineal meters	P 12.68/ Lineal Meter	P 19,932.220	CW1- Construction of Drainage Structure along Road: 2,197.000 Lineal meters	P 9.07/Lineal Meter	P 19,932.220
EAO	-	P 406.780	EAO	-	P 406.780
Total:		P 20,339.000	Total:		P 20,339.000
Justification:					
1. Increased the physical target from 1,572.000 lineal Meters to 2,197.000 lineal Meters is due to the following reasons; • Additional sections are needed to utilize the allotted amount. • Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated January 24, 2022					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02647