



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMAL**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
<b>UACS No.</b> <b>Project ID:</b>	310111100419000 P00604066LZ	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads		Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads			
Calapan South Rd – K0036+-741 – K0037+200		Calapan South Rd – K0036+-490– K0036+927			
<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Allocation (P'000)</b>	<b>Physical Target</b>	<b>Unit Cost (P'000)</b>	<b>Estimated Cost (P'000)</b>
CW1-Construction of Drainage Structure along Road: 432.000 Lineal meters	P 12.68/ Lineal Meter	P 5,479.180	CW1- Construction of Drainage Structure along Road: 437.000 Lineal meters	P 12.54/ Lineal Meter	P 5,479.180
EA0	-	P 111.820	EA0	-	P 111.820
<b>Total:</b>		<b>P 5,591.000</b>	<b>Total:</b> <b>P 5,591.000</b>		
<b>Justification:</b>					
1. Correct station and increased the physical target from 432.000 lineal Meters to 437.000 lineal Meters is due to the following reasons:					
<ul style="list-style-type: none"><li>• Due to continuity of existing drainage canal up to designated outlet.</li><li>• Additional length is needed to utilize the allotted amount.</li><li>• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.</li></ul>					
2. Attached is the certification of reasonableness of unit cost dated January 25, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

  
**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02705

I-3.4-699