



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated February 11, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for approval of **Modification of OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310111100415000 Project ID: P00604070LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Calapan North Rd – K0016+134 – K0016+220		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Calapan North Rd – K0051+548 – K0051+770			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Drainage Structure along Road: 172.000 Lineal meters	₱ 12.68/ Lineal Meter	₱ 2,181.480	CW1- Construction of Drainage Structure along Road: 222.000 Lineal meters	₱ 9.83/ Lineal Meter	₱ 2,181.480
EAO	-	₱ 44.520	EAO	-	₱ 44.520
Total:		₱ 2,226.000	Total:		₱ 2,226.000
Justification:					
1. Changes in Station limits and increased the physical target from 172.000 lineal Meters to 222.000 lineal Meters is due to the following reasons; <ul style="list-style-type: none">• Due to high prioritization of the critical section of the project for continuity of existing drainage canal up to designated outlet.• By using updated materials price per validated CY 2021 3rd quarter Construction Materials Price Data (CPMD) and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated January 24, 2022.					

MAXIMO L. CARVALAJ
Undersecretary for Technical Services and Regional Operations in Region IV-B, VI and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02695

I-3.4-730