



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE IV-B
Edsa, Quezon City

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the memorandum dated February 14, 2021 of **OIC-Regional Director GERALD A. PACANAN**, **DPWH Region IV-B**, endorsing the request for approval of **Modification of District Engineer ELENA M. CASTILAN**, Rombion District Engineering Office, the project under FY-2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 310111100427000 Project ID: P00604075LZ			
Organizational Outcome 1: Ensure Safe and Reliable National Road System		Organizational Outcome 1: Ensure Safe and Reliable National Road System	
Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads		Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads	
Tablas Circumferential Rd – K0013 + 093 - K0013 + 693		Tablas Circumferential Rd – K0013 + 154 - K0013 + 484, K0013 + 570 – K0013 + 693	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1- Construction of Drainage Structure along Road: 600.00 lineal meters	P 8.17 / lineal meters	P 4,900.00	CW1- Construction of Drainage Structure along Road: 453.00 lineal meters
EAO	-	P 100.00	EAO
Total: P 5,000		Total: P 5,000	
Justification:			
<ul style="list-style-type: none">Modification is sought due to the drainage structures to be installed is a close lined canal structures since the location is in residential areas which results to decrease in physical target and change in station limits from 600.00 lineal meters to 453.00 lineal meters and K0013 + 093 - K0013 + 693 to K0013 + 154 - K0013 + 484, K0013 + 570 – K0013 + 693 respectively.Attached is the Certification of Reasonableness of Unit Cost dated January 25, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and Regional Operations
In Region IV-B, V, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2G02763