



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE IV-B**  
Edsa, Quezon City

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the memorandum dated February 14, 2021 of **OIC-Regional Director GERALD A. PACANAN, DPWH Region IV-B**, endorsing the request for approval of **Modification** of **District Engineer ELENA M. CASTILAN**, Rombon District Engineering Office, the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100426000 Project ID: P00604076LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads			Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads		
Tablas Circumferential Rd – K0002 + 991 - K0003 + 792, K0005 + 309.50 – K0005 + 835, K0006 + 919 – K0007 + 054, K0008 + 703 – K0009 + 103.50, K0009 + 117 – K0009 + 324			Tablas Circumferential Rd – K0002 + 997 - K0003 + 799, K0006 + 919 – K0007 + 053, K0008 + 703 – K0009 + 121		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure along Road: 2,053.00 lineal meters	₱ 4.77 / lineal meters	₱ 9,796.08	CW1- Construction of Drainage Structure along Road: 1,358.00 lineal meters	₱ 7.21 / lineal meters	₱ 9,796.08
EAO	-	₱ 199.92	EAO	-	₱ 199.92
Total:		₱ 9,996	Total:		₱ 9,996
Justification:					
<ul style="list-style-type: none"><li>Modification is sought due to the drainage structures to be installed are both sides with the combination of open and close lined canal structures and with the inclusion 2 box culvert resulting to <b>decrease</b> in physical target and <b>change</b> in station limits from <b>2,053 lineal meters to 1,358 lineal meters</b> and K0002 + <b>991</b> - K0003 + <b>792, K0005 + 309.50 – K0005 + 835, K0006 + 919 – K0007 + 054, K0008 + 703 – K0009 + 103.50, K0009 + 117 – K0009 + 324 to K0002 + 997</b> - K0003 + <b>799, K0006 + 919 – K0007 + 053, K0008 + 703 – K0009 + 121</b> respectively.</li><li>Attached is the Certification of Reasonableness of Unit Cost dated January 25, 2022.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services and Regional Operations  
In Region IV-B, V, and VII

**APPROVED/ DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02835