

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description				As Modified	
UACS No. 310111100429000		OO1: Ensure Safe and Reliable National Road System				OO1: Ensure Safe and Reliable National Road System	
Project ID: P00604078LZ							
Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads				Asset Preservation – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads	
Calapan South Rd - K0070 + 181 - K0071 + 184, K0071 + 236 - K0072 + 004		Calapan South Rd - K0069 + 476 - K0071 + 167.10, K0071 + 300 - K0071 + 775				Calapan South Rd - K0069 + 476 - K0071 + 167.10, K0071 + 300 - K0071 + 775	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)		
CW1 – Construction of Drainage Structure along Road	₱ 13.72 / l.m.	₱ 49,000.00	CW1 – Construction of Drainage Structure along Road	₱ 13.47 / l.m.	₱ 49,000.00		
3,572.00 l.m.			3,638.70 l.m.				
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00		
Total: ₱ 50,000.00			Total: ₱ 50,000.00				
Justification:							
1) Modification is requested due to the increase in physical target from 3,572 lineal meter to 3,638.70 lineal meter as a result of varying height of drainage canal cause by the existing invert elevation of outlet.							
2) Adjusted station limit is programmed due to actual end of drainage system as per validation. Drainage system gap is not advisable due to observed flooding in the road section.							

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary