



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 310111100428000 ✓ Project ID: P006040791Z ✓			
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System	
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads	
Calapan South Rd - K0064 + (-249) - K0064 + 950, K0064 + (-289) - K0064 + (-269) ✓		Calapan South Rd - K0064 + (-249) - K0064 + 833 ✓	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	
CW1 - Construction of Drainage Structure along Road 2,438.00 l.m.	₱ 14.10 / l.m.	₱ 34,300.00	
EAO	-	₱ 700.00	
Total:		₱ 35,000.00	
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)	
CW1 - Construction of Drainage Structure along Road 1,082.00 l.m.	₱ 31.70 / l.m.	₱ 34,300.00	
EAO	-	₱ 700.00	
Total:		₱ 35,000.00	

Justification:

- 1) Modification is requested due to the decrease in physical target from **2,438.00 lineal meter** to **1,082.00 lineal meter** for provision of box culvert extension for water outlet and ease flow of flood water. Also, box culvert extension is needed to provide an even width of carriageway in road section.
- 2) Decrease in length due to the provision/installation of pedestrian railing considering the section is along school area. In addition, maximizing the width of drainage to 1.50 m wide and paving of shoulder both sides for the safety of pedestrians.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary