



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated February 24, 2022, of DPWH Region V Director **VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer ELMER R. REDRICO**, Masbate 1st District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

National Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310111100436000</b> <b>Project ID: P00604144LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads			Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads		
Sn Fernando North Rd - K0012 + 871 - K0012 + 921, K0013 + 895 - K0014 + 213, K0024 + 843 - K0025 + 000			Sn Fernando North Rd - K0012 + 889 - K0012 + 921, K0012+980 - K0013+106, K0013 + 991 - K0014 + 213, K0024 + 846 - K0025 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Drainage Structure along Road – 521 Lineal meters	P 14,765.83 /Lineal meters	P 7,693,000	CW1 – Construction of Drainage Structure along Road – 521 Lineal meters	P 14,765.83 /Lineal meters	P 7,693,000
EAO	-	P 157,000	EAO	-	P 157,000
Total:		P 7,850,000	Total:		P 7,850,000
<b>Justification:</b> <ul style="list-style-type: none"> <li>Changes in station limits to suit actual site condition. There is already an existing drainage along the original limits that were deleted.</li> <li>Additional priority sections that are flood prone included in lieu of the deleted sections.</li> <li>No change in Physical Target.</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05886

*Marvin John C. Usinani*  
3/24/2022