



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 21 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORROMEO, CESO III**, endorsing the request for approval of **Modification** of **MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101038000 Project ID: P00604158VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0916 + 581 - K0916 + 681			Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0916 + 000 - K0916 + 681		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 2777.78 square meters	₱ 17,639.98/ square meters	₱ 49,000,000	CW1 – Construction of Road Slope Protection Structure/ 2777.78 square meters	₱ 17,639.98/ square meters	₱ 49,000,000
EAO		₱ 1,000,000	EAO	-	₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justifications:					
<ul style="list-style-type: none">Modification is requested due to revised station limits to include and prioritize road section that urgently needs road slope protection to prevent scouring/road slip of the existing national road and inclusion of Active Wiremesh Slope Protection System to prevent rock falls/landslide caused by earthquake and heavy rains, copy attached is Certificate of Reasonableness of Cost Estimate signed by District Engineer for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2C03549