



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

APR 21 2022

**MEMORANDUM**

**FOR : Secretary ROGER G. MERCADO**  
This Department

This refers to the Memorandum dated March 22, 2022 of **DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III**, endorsing the request for approval of **Modification** of **MARK ANTHONY M. ALEJO, ASEAN Eng., District Engineer, Leyte First District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101040000 Project ID: P00604161VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Leyte-Samar Inter-Provl Rd - K0911 + <b>838</b> - K0912 + 331			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Leyte-Samar Inter-Provl Rd - K0911 + <b>752</b> - K0912 + 331		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 2777.78 square meters	₱ 17,639.98/ square meters	₱ 49,000,000	CW1 – Construction of Road Slope Protection Structure/ 2777.78 square meters	₱ 17,639.98/ square meters	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justifications:					
<ul style="list-style-type: none"><li>Modification is requested due to revised station limits to prioritize road section that urgently needs road slope protection to prevent scouring/road slip of the existing national road and inclusion of Active Wiremesh Slope Protection System to prevent rock falls/landslide caused by earthquake and heavy rains, copy attached is Certificate of Reasonableness of Cost Estimate signed by District Engineer for your reference and guidance.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations in Region VIII and NCR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2C03526