



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 23 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary

This has reference to the herein memorandum dated 09 March 2022 of **DPWH Regional Director ALLAN S. BORRAMEO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **ALLAN D. EWAY, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101043000 Project ID: P00604168VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Rehabilitation/ reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			Rehabilitation/ reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		
Merida-Lundag-Putting Bato-Consolacion-Isabel Rd – K1116 + 100 – K1116 + 150, K1117 + 000 – K1117 + 252, K1120+360 – K1120 + 500, K1121 + 250 – K1121 + 380, K1122 + 600 – K1122 + 700			Merida-Lundag-Putting Bato-Consolacion-Isabel Rd – K1117 + (-330) – K1117 + 035, K1119 + 000 – K1119 + 320, K1120+350 – K1120 + 500, K1121 + 220 – K1121 + 360, K1122 + 480 – K1122 + 550		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 4,198 Square Meters	₱ 11,672.22 / Square Meter	₱ 49,000,000	CW1- Construction of Road Slope Protection Structure: 6,120 Square Meters	₱ 8,006.54 / Square Meter	₱ 49,000,000
EAO		₱ 1,000,000	EAO		₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification: <ul style="list-style-type: none">• Change in station limits to prioritize and include sections susceptible to landslide that needs slope protection structure in order to stabilize the slope protection and prevent soil erosion.• Increase in Physical target was based on the approved Detailed Engineering Design (DED), Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO

Acting Secretary

