				Reference Number:	VIII-079
Republic of the DEPARTMENT OF PUBLIC V			Philippines	Project ID:	P00604172V
MEMORANDUM	Y 0 4 2022	OFFICE OF THE MANI	SECRETARY		
FOR :	This Departme				
ALLAN S. BORK	ROMEO, CESO	um dated March III, endorsing the eer, Leyte 5 th Dist ropriation Act (GAA),	rict Engineering (Office, Baybay Cit	VIII Director Iodification of ty, Leyte, of the
project under FT 2	As per GAA/Origin	al	As	Modified	
	is per GAA, origin	Project D	escription		
National Roads with Primary Roads	nd Reliable Nationa – Rehabilitation, n Slips, Slope Colla	/ Reconstruction of pse, and Landslide –	OO1: Ensure Safe an Asset Preservation National Roads with Primary Roads Tacloban-Baybay So	 Rehabilitation, Slips, Slope Colla 	Reconstruction of pse, and Landslide –
Tacloban-Baybay South Rd - K0985 + 160 - K0985 + 260				Unit Cost	Estimated Cost
Tacloban-Baybay So	Unit Cost	Allocation	Physical Target	Unit Cost	Lacindeed over
and the second se			CW1 -		
Physical Target CW1 – Construction of Road Slope Protection Structure: 1,686.00 Square	P 17,437.72/ Square meter	P 29,400,000.00	Construction of Road Slope Protection Structure: 600.00 Square meters	P 49,000.00/ Square meter	₽ 29,400,000.00
Physical Target CW1 – Construction of Road Slope Protection Structure: 1,686.00 Square meters			Road Slope Protection Structure: 600.00 Square		₱ 600,000.00
Physical Target CW1 – Construction of Road Slope Protection Structure: 1,686.00 Square meters EAO	Square meter	₽ 600,000.00	Road Slope Protection Structure: 600.00 Square meters EAO		
Physical Target CW1 – Construction of Road Slope Protection Structure: 1,686.00 Square meters EAO Tot	Square meter	P 600,000.00 P 30,000,000.00	Road Slope Protection Structure: 600.00 Square meters EAO Tot	Square meter	₱ 600,000.00

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL ABUT

Senior Undersecretary Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO Acting Secretary

2.1 ARGR/MLS/LSDR



mm. thick shoulder paving @ 1.5 m. and lines canal of 170 ln. m., thereby increase in unit cost.