



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-146**
Project ID: **P00604239MN**

May 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 17 May 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101597000 Project ID: P00604239MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		
Zamboanga City Diversion Road, Package 2, Zamboanga City			Zamboanga City Diversion Road, Package 2, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 572.400 sq.m.	P 168,588.40/ sq.m.	P 96,500,000.00	CW1- Construction of Concrete Bridge/ 580.986 sq.m.	P 165,494.52/ sq.m.	P 96,150,000.00
ROW- Right-Of-Way Acquisition/ 33,333.330 sq.m.	P 289.50/ sq.m.	P 9,650,000.00	ROW- Right-Of-Way Acquisition/ 33,333.330 sq.m.	P 300.00/ sq.m.	P 10,000,000.00
EAO	-	P 3,850,000.00	EAO	-	P 3,850,000.00
Total:		P 110,000,000.00	Total:		P 110,000,000.00
Justification:					
- Change in the physical target. Based on the result of actual survey and Detailed Engineering Design, the existing Mampang Bridge along Zamboanga City Diversion Road has a length of 60.90 meters. The widening of the said bridge has a design width of 9.54 meters, thus, the Physical Target of 580.986 square meters. - The scope of work includes furnishing and driving of structural steel sheet pile for cofferdam/scour protection. - It also involves concreting of Bridge Approaches on side A and B with a total length of 39.10 lineal meters. - The derived unit cost for ROW Acquisition is based on the prevailing market values in the locality.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02397