



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-099
Project ID: P00604240MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		As Modified			
UACS No. 310204101598000 Project ID: P00604240MN		Project Description			
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads		OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Bypass and Diversion Roads			
Zamboanga City Diversion Road, Package 3, Zamboanga City		Zamboanga City Diversion Road, Package 3, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 858.600 sq.m.	₱ 112,392.27/ sq.m.	₱ 96,500,000.00	CW1- Construction of Concrete Bridge/ 1,734.372 sq.m.	₱ 54,630.73/ sq.m.	₱ 94,750,000.00
ROW- Right-Of-Way Acquisition/ 16,666.67 sq.m.	₱ 289.50/ sq.m.	₱ 4,825,000.00	ROW- Right-Of-Way Acquisition/ 16,666.67 sq.m.	₱ 394.50/ sq.m.	₱ 6,575,000.00
EAO	-	₱ 3,675,000.00	EAO	-	₱ 3,675,000.00
Total: ₱ 105,000,000.00			Total: ₱ 105,000,000.00		
Justification:					
- Based on the result of actual survey and Detailed Engineering Design, the Construction of Zamboowood Bridge along Zamboanga City Diversion Road has a length of 181.80 meters. The said bridge has a design width of 9.54 meters, thus, the Physical Target of 1,734.372 square meters. - The project allocation will only cover the construction of 5 pier footings and columns. - The scope of work includes furnishing and driving of structural steel sheet pile for cofferdam/scour protection. - The derived unit cost for ROW Acquisition is based on the prevailing market values in the locality.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02297