

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

April 7, 2022

MEMORANDUM

то

: Regional Director LORETA M. MALALUAN DPWH Region II Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022 DPWH Annual Infrastructure Program funded under the General Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of two (2) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

	Implementing Office	Project ID	Fund Allocation (Php)
ſ	Cagayan 1 st DEO	P00632797LZ	5,000,000.00
ľ	Cagayan 3 rd DEO	P00604292LZ	13,750,000.00

For information and appropriate action.

ROBERTO R. BERNARDO Undersecretary for Regional Operations in Luzon (except NCR and Region IV-B)

2.1 ACL/RRB



-

republic of the Philippines DELRTMENT OF PUBLIC WORKS AND HIM OFFICE OF THE SECRETARY Manila

P00604-

11-028

MEMORANDUM

FOR

ROGER G. MERCADO Acting Secretary

This Department

This refers to the memorandum dated 15 February 2022 of Regional Director Loreta M. Malaluan, DPWH Region II, endorsing the request for the approval of the Modification of Mariano B. Malupeng, OIC- District Engineer, Cagayan Third District Engineering Office, Tuguegarao City, Cagayan, of the project under FY

na po	er GAA/Origii			As Modified	
		Project I	Description		
	ACS No. 310109100970000		11400 14	310109100970000 P00604292Lz	
rganizational Outcome 1: Ensure Safe and Reliable ational Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Asset Preservation - Re Roads with Slips, Slope Tertiary Roads	ehabilitation/ R Collapse, and	econstruction of Landslide-	Asset Preservation - Rehabilitation/ Reconstruction o Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads Peñablanca-Callao Cave Rd - K0485+616 K0485+641, K0486+(-100) - K0486+(-070), K0485+032 - K0485+130, K0485+006-		
Peñablanca-Callao C K0485 + 641, K0486 D70), K0488 + 550 -	+(-100) - W	BADE . I			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost	Estimated
Road Slope Protection of itructure	₽ 12.833 / SQ.M	₽ 13,475.000	CW1- Construction of Road Slope Protection Structure	(P'000) # 19.458/ SQ.M	Cost (P'000) ₽ 13,475.000
EAO		₽ 275.000	692.500 SQ.M. EAO		
Total		₽ 13,750.000	- ₽ 27!		₽ 275.000
stification:			Total:		₽ 13,750.000

The change in station limits is due to the increase of material costs as per CMPD.

The 34,05% decrease in physical target is due the 57.83% increase in unit cost which resulted from the change in the design requirements that includes the construction of slope protection and reinforced concrete retaining

The addition of RCPC, road widening, and curb and gutter and other road facilities to the scope of work also

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations in Luzon

(except NCR and Region IV-B)

APPROV DISAPPROVED

ROGER G. MERCADO

Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways Office of the Secretary WIN2F06209