



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

INSTRUMENT
Number: IVB-098

Project ID: P00604399LZ

MEMORANDUM

FOR

: ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated February 15, 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of Modification of District Engineer **AMELIA B. FAJARDO**, Palawan 3rd District Engineering Office, for the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
		Project Description			
UACS No. 310108100888000		Organizational Outcome 001:			
Project ID: P00604399LZ		Ensure Safe and Reliable National Road System			
Organizational Outcome 001:		Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			
Ensure Safe and Reliable National Road System		Rehabilitation/Reconstruction of Roads with slip, Slope Collapse and Landslide, PPSR Jct-Napsan- Napsan-Apurawan Rd, K0048+005 -K0048+175			
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		Rehabilitation/Reconstruction of Roads with slip, Slope Collapse and Landslide, PPSR Jct-Napsan- Apurawan Rd, K0048+005 - K0048+335			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1	19.30		CW1	22.16	
Construction of Road Slope Protection Structure 4,250 Square Meters (m2)	/ Square Meters	82,025	Construction of Road Slope Protection Structure 3,701 Square Meters (m2)	/ Square Meters	82.025
EAO		2,975	EAO		2,975
	Total	85,000	Total		85,000
• Modification is necessary due to adjustment of station limits based on the actual survey. • Modification is necessary due to decrease in physical target from 4,250 to 3,701 square meters due to change of scope work from road slip to road slope protection.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

MAXIMO V. CARVAJAL

Undersecretary for Technical Services and Regional Operations
Region IV-B, VI and VII

APPROVED/DISAPPROVED:-

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary

