



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IVB-051**  
Project ID: **P00604405LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the Memorandum dated 11 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310109100860000 Project ID: P00604405LZ			
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System	
Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		Asset Preservation – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads	
Calapan South Rd – K0187 + 348 – K0187 + 505		Calapan South Rd – K0187 + 690 – K0187 + 934.8	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	
CW1 – Construction of Road Slope Protection Structure: 1886.67 sq.m	₱ 14,47/ sq.m.	₱ 27,309.50	
EAO	-	₱ 990.50	
Total: ₱ 28,300.00			
Physical Target		Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 1282.75 sq.m	₱ 21.29/ sq.m.	₱ 27,309.50	
EAO	-	₱ 990.50	
Total: ₱ 28,300.00			
Justification:			
1) Modification is requested due to the decrease in physical target from <b>1,886,670 square meters</b> to <b>1,282.75 square meters</b> due to the total rehabilitation of the proposed road section due to heavily deteriorate concrete pavement			
2) Decrease in length is also due to the provision of metal flex beam guardrails as a safety device due to the high terrain condition of the site.			

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request/s is hereby recommended for the Secretary's consideration and approval.

**MAXIMO L. CARVAJAL**  
Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary