

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated March 18, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer ELMER R. REDRICO**, Masbate 1st District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310109101000000</b> <b>Project ID: P00604432LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Sn Fernando-Talisay Rd - K0002 + 741 - K0002 + 781			Sn Fernando-Talisay Rd - K0002 + 741 - K0002 + 781		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure – <b>1666.67</b> Square meters	₱ 17,639.96 /Square meters	₱ 29,400,000	CW1 – Construction of Road Slope Protection Structure – <b>1324.84</b> Square meters	₱ 22,191.36 /Square meters	₱ 29,400,000
EAO	-	₱ 600,000	EAO	-	₱ 600,000
<b>Total:</b>		<b>₱ 30,000,000</b>	<b>Total:</b>		<b>₱ 30,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decrease in physical target due to the actual design of slope protection adopted taking into consideration the terrain and critical section of the slope (Active Wire Mesh System)</li><li>Decrease in physical target is also due to the high cost of materials to be used. The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05883

  
MARWIN C. VICTORINO  
3/24/2022