



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IX-021

Project ID: P00604478MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 22 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified			
UACS No. 310101100742000 Project ID: P00604478MN		Project Description			
001: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads		001: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Primary Roads			
Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd – K1860 + 622 - K1861 + 017, K1861 + 676 - K1862 + 000, K1862 + 164 - K1862 + 428, K1862 + 680 - K1862 + 900, K1866 + 445 - K1866 + 698		Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd – K1861+645 - K1862+631.50, K1862+810.60 - K1863+000, K1866+698 - K1867+917.80			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.100 Lane Km	₱ 7,686,274.51/ Lane Km	₱ 39,200,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 4.6194 Lane Km	₱ 8,485,950.56/ Lane Km	₱ 39,200,000.00
EAO	-	₱ 800,000.00	EAO	-	₱ 800,000.00
Total: -		₱ 800,000.00	Total: -		₱ 800,000.00
Total: P 40,000,000.00			Total: P 40,000,000.00		
Justification:					
• The physical target decreased from 5.100 lane km to 4.6194 lane km due to the increase in unit cost. • Increase in unit cost due to the following: ✓ The project is a two layer asphalt overlay of 40mm thick each or a total thickness of 80mm ✓ Application of pavement markings • Correction in the project stationing in consideration of the ROCOND as per 2021 assessment which specify that the road sections are in Good and Fair Condition. • The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

[Signature]

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02191