



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 31, 2022

Reference
Number:

IX-020

Project ID:

P00604479MN

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 28 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310102101056000 Project ID: P00604479MN		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads			
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads		OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance – Secondary Roads			
Rizal-Dakak-Dapitan Coastal Loop Rd – K1860+322.8		Rizal-Dakak-Dapitan Coastal Loop Rd – K1860+254 - K1862+427, K1868+369.80 - K1868+833			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.955 Lane Km	P6,582,703.61/ Lane Km	P 39,200,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay/ 5.2724 Lane Km	P7,434,944.24/ Lane Km	P 39,200,000.00
EAO	-	P 800,000.00	EAO	-	P 800,000.00
Total:		P 40,000,000.00	Total:		P 40,000,000.00
Justification:					
- The physical target decreased from 5.955 lane km to 5.2724 lane km due to the increase in unit cost. - Increase in unit cost due to the following: ✓ The project was changed from 40mm thick to 50mm thick asphalt overlay ✓ Application of pavement markings - Correction in the project stationing in consideration of the ROCOND as per 2021 assessment which specify that the road sections are in Fair Condition. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PUPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02177