



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-022
Project ID: P0060483MN

April 5, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 4 April 2022 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer Atty. ROMEO A. SALADAGA**, Zamboanga del Norte 2nd District Engineering Office, for the modification of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310211100090000 Project ID: P00604483MN			UACS No. 310211100090000 Project ID: P00604483MN		
OO1: Ensure Safe and Reliable National Road System – Network Development – Paving of Unpaved Roads – Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development – Paving of Unpaved Roads – Secondary Roads		
Zamboanga West Coastal Road (Sibuco – Sirawai Section) S01166MN Chainage 12494 – Chainage 16000			Zamboanga West Coastal Road (Sibuco – Sirawai Section) S01166MN Chainage 12494 – Chainage14094		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Paving of Unpaved Road / 7.012 Lane Km	₱ 6,988.02/ Lane Km	₱ 49,000,000.00	CW1 – Paving of Unpaved Roads/ 3.200 Lane Km	₱ 15,312.50/ Lane Km	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification:					
- The unit cost increased due to the introduction of drainage and slope protection structures and includes surplus rock excavation (soft rock) resulting to the decrease in the physical target. - Change in station limit from "Chainage 12494 – Chainage 16000" to "Chainage 12494 – Chainage 14094" to synchronized with the decrease of the physical target. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/JAGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02357